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ORIGINAL

~ United States Environmental Protection Agency
. | Region I A
Date:  Monday, May 07\,“200}7 ‘ . '\ SOMS DoclD 2210
From: Dominic Ventura '
Subject:
"~ . Elkton Farm Frrehole ‘ )
183 Zeitler Rd., Elkton, MD ‘
) Latitude:-39.6292184 ,
Longitude: -75.8681150
POLREPNo.: - 38 - Sitd#: = - A3DHRV
. Reporting Period: - D.O. #: _ '
Start Date: 1/31/2006 . Response Authorlty o CERCLA -
_MobDate: . . - _1/3 1{2(_)(36 Response Type: E Time-Cntlcal o -~
~ "DemobDate: .. NPL Status: ~ ~ NopNPL ™~~~ T=r s
. Completion Date: : ‘Incident Category: Removal Actlon ‘
CERCLIS ID #: - .Contract # S '
RCRIS 11)7#° T ' ’
Slte Descrlptlon
Work Mlssmn Statement

Safely and eﬁic1ently mvestlgate and remove Munitions and Explosives of Concern (MEC);
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and
exploswely contaminated soﬂ(TNT) from the E]kton Farms Flrehole Site, as deﬁned in EPA's
geophysrcal study ,

- Current Activities R \ R ' P

Removal Action Act1v1t1es contmue dunng the week of 4/30/07 through 5/4/ 07. Local weather has
not been a factor during the week's activities. ERRS and their sub UXO contractor, USA (
Environmental Inc, continued Grid clearance activities in Grids K4c, C4b and C4c. USA contmues ’
“to utlhze a two team approach to Phase 1 act1v1t1es as per Work Plan -

A QC mspectlon was done on 5/ 1/07 to assess Grid Kdc. ERRS sub contractor returned to these
Gnds to assess and address the findings of the QC mspectlon A re-sweep of Grid K4c was
completed by Team #2 on 5/2/07. On 5/3/07, the QC inspection was completed on Grid K4c. EPA -
_performed a 50% QA inspection on Grid K4c to ensure that the Grid has been cleared as per the
FOSCs discretion. The grid was deemed passed’ on 5/3/07: On 5/3/07, Grid K4d sweepmg
act1v1t1es were 1mt1ated .

: "
Team #1 completed a resweep of C4b on 5/3/07 A QC inspection was completed on 5/3/07. EPA
. performed a 50% QA inspection on Grid C4b on 5/4/07.. The grid was deemed ‘passed’ on 5/3/07-
as per the FOSCs discretion. On 5/3/07, Gnd C4c sweepmg act1v1t1es were 1mt1ated
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Dally morning Safety Meetlngs and Tallgate Meetings-continue with site personnel as per the WP.
Daily activities include clearmg of metal anomalies within 1.5ft bgs G :

Both teams continued mag and dig activities in Grlds C4c and K4d as per the FOSCs dlrectlon
EPA conducted an operations meeting in the late afternoon of 5/3/07 with GES, USA RMC and
~* TTNUS to discuss productivity, QA/QC and health and safety |

The foll‘owmg items have been recoveredﬂ from 4-30-07 through 54-07: S

MEC Items =54
No. ofDlgs =3,213
MD in Ibs. = 184

Lbs. of Scrap = 144.15
‘ Lbs. of Hot Rocks = 173.75 .

‘ Planned Removal Actions

- K4-d sweeping activities will continue, and C4-c sweepmg act1v1t1es began on 5/4/07 Upon
completion of Grids K4-d and C4-c, ERRS contractors have been mstructed to proceed to Grids
C3-d and J4-c. ' .
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